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Agreement on
Procedures/Practices Upgrade to MAMS

Deploy URET at Seven FFP1 Sites

Comprehensive Revisions
 to Restrictions (Ongoing)

ICAO Regional Procedures and Guidance

Determine En-route Modification
Initial Operational Use of 30/30 Separation

High Altitude Initial Implementation

Bay-to-Basin Redesign (California 03/04))

Train Personnel and Implement Recommendations (Annual Cycle)

CPDLC Build I Evaluation

Rulemaking Final

First Phase of Operational Use

Deploy URET at 13 Additional  Sites

Evaluate PARR/D2/EDA

Final Choke Point Sectors

Great Lakes Corridor (ZOB, ZMP, ZID, ZAU)

Reduce Offshore
Separation

Domestic Non-Radar
Separation in Gulf of Mexico

En Route
Congestion

V4.0

Initial Choke Point Sectors, En Route Smoothing & NRP Modifications

LDR Casebook Dissemination

PETAL 2 Trials

Accommodation of Non-approved Aircraft

NPRM

Introduce RNAV routes to replace J58/86

Complete investment analysis to support selection of surveillance system option

Phased Expansion 30/30 Elsewhere

Operational VHF Communication FL180 and Above
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Schedule Key

CPDLC National Deployment Plan

Operational Rules and Process Changes (Annual Cycle)

Kansas City ARTCC East End Redesign


